



## **PROJECT WEEKLY UPDATE**

The project contractor will continue construction activities in Phase 1 & Phase 2.

Project activities planned the week of **September 18th** (weather permitting) includes:

- Road construction on 1<sup>st</sup> Street NE
- Road construction on 4<sup>th</sup> Ave from 2<sup>nd</sup> St NE to 1<sup>st</sup> St NE.
- Sanitary main and services on 4<sup>th</sup> Avenue NE
- Concrete work on 1<sup>st</sup> Street NE is to continue with sidewalk and driveways.

**Street Parking will be unavailable while the contractor is actively working near your home, residents are asked to park vehicles on side streets during this work. Access to your driveway will be restored at the end of each workday.**

Temporary mailboxes are located along Main St. E at the intersection of Main St E and 4<sup>th</sup> Ave. (12 4<sup>th</sup> Ave. NE)

**Trash pick-up – please bring your trash cans to the end of your driveway. The contractor will collect the cans, bring them to a common collection point and then bring them back.**

If you have any questions, please contact Daren Meier –  
Project Engineer,  
(507) 206-2148,  
[Daren.Meier@widseth.com](mailto:Daren.Meier@widseth.com)  
John Parker, BCM Foreman,  
(507) 291-0097